
Saddle Creek Community Services District 

Regular Meeting of August 15, 2017 

 
AGENDA SUPPORTING DATA 

 

7. DISCUSSION AND ACTION ITEMS 
e. Adoption of a resolution approving agreement with Willdan Engineering for road 

improvement and maintenance engineering services 

 
Recommended Motion 
I move to adopt a resolution approving agreement with Willdan Engineering for road improvement and 
maintenance engineering services.  

 

Background 
The Board directed the preparation and distribution of a request for proposals (RFP) for engineering services 
related to the road improvement project.  The RFP was sent to twenty six (26) engineering firms known to 
provide engineering services for public agencies.   The RFP required that the firm proposing on the work be 
experienced in public road design and have the staff resources to be able to complete the work as quickly as 
possible.  The RFP required that firms interested in proposing on the work send an email notification to the 
General Manager, so we would have an idea of how many proposals we could expect.  The proposals were be 
returned by email no later than August 4, 2017 and contain a separate technical proposal and fee proposal.   
 
After the proposal was out for two weeks, we had received one confirmation and six declinations to submit 
proposals.  I sent the notice out again to the firms from which I had not heard, and immediately had four more 
firms decline to submit proposals due to lack of staff, lack of expertise or the project not being in their practice 
area.  Two additional firms stated that they were passing the project to the person responsible for 
determining whether to submit a proposal, or not.  On the proposal deadline, one proposal was received from 
Willdan Engineering.  The proposal review team of Director Golden, Site Manager Hebard, and Community 
member Jon Lynch are meeting August 11, 2017 to review and discuss the proposal.   
 
However, due to the timing or Board packet preparation and the Board’s stated interest to move this project 
forward as fast as possible, I am including a draft resolution approving an agreement with Willdan, in the 
event the review team recommends such action and the Board approves the proposal as meeting its needs.  
The proposed Willdan project manager is Peter Rei; the engineer who completed the 2016 Pavement 
Condition Report update.    
 
The cost of the engineering work in the proposal is summarized as follows: 
 
 
 
 
 
 



The following tasks take the project up to construction, but not including construction, construction 
management or inspections: 
 

 
 
When considering our current 2017/18 budget as presented, the following is available for construction related 
work: 

 
 
The proposal also contained the following additional work as described in the RFP, which does not necessarily 
need to be done in the 2017/18 fiscal year:   

 

Preliminary Planning 5,786$       
Environmental 445$          
Design Engineering 7,698$       
Survey and Base Map 3,706$       
Utility Notice and Coordination 3,384$       
Geotechnical Analysis and Report 10,857$     
Preliminary Design Report 5,110$       
Plan Preparation 18,101$     
Complete Specifications 4,121$       
Engineer's Estimate 1,782$       
Bidding Assistance 4,328$       
Total up to Construction 65,318$     

Construction Management 50,258$     

Road Improvement Budget 2017/18 158,000$   
Remaining for Construction 42,424$     

Maintenance Plan Preparation 2,918$       
Encroachment Permit Process 5,164$       
Develop Standard Specifications 5,164$       
Total Other Services 13,246$     



 
 
 
 
 

 

August 4, 2017 
 
 
 
Mr. Peter Kampa 
General Manager 
Saddle Creek Community Services District 
1000 Saddle Creek Drive 
Copperopolis, CA 95228 

Subject Proposal for Saddle Creek Road Improvement and Maintenance 

Dear Mr. Kampa: 

Saddle Creek Community Services District (District) is seeking a qualified engineering consulting firm to assist with 
evaluating, designing, and constructing pavement and storm drain improvements for roadways throughout the 
District. The District is interested in creating a new encroachment permit process and updating their standard 
plans and details for roadway construction to better protect their roadways on an ongoing basis. The District has 
previously paid for two consultants to analyze the condition of the pavement throughout the District. Following up 
on the preliminary work from those reports, the residents have recently consented to a new assessment to im-
prove the condition of roadways throughout the District.  

Willdan will provide the District with the technical assistance necessary to develop and implement the construc-
tion improvements over the next several years. Once the construction plans are complete, Willdan can provide bid 
support services to assist the District as well as construction engineering, management, and inspection services.  

Willdan understands the District's requirements for professional services and outstanding customer service. Civil 
engineering and construction management and inspection are key components of Willdan's services and have 
been cornerstone services for the firm since our inception. Willdan is an industry leader in pavement management, 
roadway and storm drain design, and construction management and inspection. We possess a wealth of expertise 
concerning encroachment permit processes and standard plans and details based upon our work with hundreds of 
agencies throughout California. Willdan offers valuable assistance to the District in creating an encroachment per-
mitting process, draft encroachment ordinance, and encroachment fee structure to provide the District the tools 
to better protect existing underground utilities.  

Willdan is uniquely positioned to assist the District with developing roadway construction standard specifications 
and details. We offer the District: 

▪ Public Sector Experience. Our staff offers the District a multi-faceted perspective from both a public agency 
and consultant point of view. Many of our staff members have experience as former public agency staff and 
managers. Through our service as contract City Engineer for many cities in California, we know first-hand how 
important it is to protect the significant investment the District has in their water, sewer, and storm drain utili-
ties as well as any private utilities located within District roadways. 

▪ Pavement Rehabilitation. Willdan has been at the forefront for many years in developing new and more cost-
effective approaches to upgrading pavement structures of deteriorated streets. During this time, design speci-
fications have been tested and refined for various processes using methods and materials proven to be eco-
nomical and effective in their application. Willdan has provided engineering design and construction manage-
ment services for hundreds of roadway improvement, rehabilitation, and resurfacing projects throughout Cali-
fornia. Resurfacing streets with nonstandard design is a special challenge that Willdan deals with on a regular 
basis. Our experience with asphalt-rubber hot mix is unsurpassed – dating back to the first asphalt rubber pro-
ject bid in Southern California in 1989. 



Saddle Creek Community Services District 
August 4, 2017 
Page 2 
 
 

 

▪ Utilities and Underground Facilities. Willdan has extensive experience coordinating relocation/removal of var-
ious types of utilities. This experience has enhanced our expertise that – in turn – keeps the project schedule 
on target and ensures required detailed plans and studies meet District and utility agency requirements. Early 
and frequent communications with the utility agencies will be required to inform and monitor the utility pro-
gress and address project concerns. 

▪ Strong Project Management. Mr. Peter Rei, PE, PLS will serve as Project Manager. He is the author of the 
pavement evaluation that is attached to the District's Request for Proposal, and, as such, is intimately familiar 
with the roadways managed by the District. Willdan believes this provides us a unique advantage over other 
firms to better assist the District with managing their pavement and storm drainage needs. Mr. Rei possesses 
over 36 years of experience in the public and private sectors administering roadway pavement and storm 
drainage improvements similar to those desired by the District. Mr. Rei has served as the Public Works Direc-
tor/Road Commissioner in three Northern California counties where he was responsible for design and 
maintenance of all roadways and storm drainage improvements within those Counties. 

▪ Subject Matter Expertise. Mr. Rei is backed by a team that is responsible for design, construction manage-
ment, and inspection of a wide variety of public works improvement projects, including various street rehabili-
tation, street, highway, and storm drain improvements for agencies ranging from special districts and cities 
similar in size to Saddle Creek Community Services District. Our team excels in pavement maintenance and 
rehabilitation street design and construction management. In addition, Willdan has teamed with Condor Earth 
to provide materials testing services. The firm has three decades of experience providing these services to 
public agencies throughout California. Condor Earth possesses a wealth of roadway and community project 
knowledge in the Motherlode region. 

The enclosed proposal for the first year of construction work includes Willdan's proposed project team members, firm 
experience, scope of work, project schedule, and project fee (separate file) as requested by the District. 

We appreciate the opportunity to submit our proposal and look forward to fully discussing the District's needs. If 
there are any questions regarding this submittal, please contact Mr. Peter Rei by phone at (209) 743-4469 or by 
email at prei@willdan.com. 

Respectfully submitted, 

Willdan Engineering 
 
 
 
 
David L. Hunt, PE 
Senior Vice President/Director of Engineering 

 

mailto:ei@willdan.com.
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Firm Description 
Willdan has served local cities and districts for over 53 years 
providing a wide range of municipal engineering services including 
pavement rehabilitation design, street widening, medians, and 
drainage improvements along with full construction manage-
ment services for hundreds of projects. The professionals se-
lected for this project are highly experienced in civil design, traf-
fic design, pavement engineering, encroachment permits, roadway 
construction standards, and construction engineering. Our experi-
ence in selecting and applying pavement rehabilitation methods 

in the most cost‐effective manner is extensive. In addition, as the consultant city engineer for many cities, we have 
monitored the long‐term performance of street pavements using a full range of treatment options and have utilized 
this information to continually update and improve our approach and strategy. In summary: 

▪ Willdan has provided engineering design and construction management services for hundreds of roadway 
improvement, rehabilitation, and resurfacing projects throughout California. The resurfacing of streets with 
nonstandard design is a special challenge that Willdan deals with on a regular basis, usually with a few pro-
jects underway at any given time. Our experience with asphalt‐rubber hot mix (ARHM) is unsurpassed, dating 
back to the first asphalt rubber project bid in Southern California in 1989. We understand the strong points 
and the weak points of ARHM, and therefore will only recommend implementing this material where the 
benefit outweighs the added cost. 

▪ Willdan has been a contract city engineer for many cities over the last 50 years and has continuously been 
involved in multiple major arterial rehabilitation projects at any given time. Many such projects were also 
engineered by Willdan for a multitude of cities.  

▪ Willdan has been at the forefront for many years in developing new and more cost‐effective approaches to 
upgrading pavement structures of deteriorated streets. During this time, design specifications have been 
tested and refined for various processes using methods and materials proven to be economical and effective 
in their application. 

▪ Our role as city engineer provides our staff with design and construction management experience that in-
cludes the full range of construction methods for nearly every possible site condition. Willdan obtains direct 
and important feedback, such as: 

✓ The most efficient construction methods and materials to implement on each type of project 
✓ The actual performance of the different rehabilitation methods over extended periods 
✓ Special field conditions to circumvent during construction through special contract provisions 

▪ It is our policy to maximize the resources within our organization to provide the highest quality product. In 
the area of design, one very effective technique is that the final review of plans and specifications is per-
formed independently by our Construction Management Group. A highly‐ experienced construction engineer 
performs an independent review of the contract documents to ensure full constructability without ambigui-
ties or conflicts between the plans, specs and contract documents. 

▪ In addition to our extensive design engineering experience, Willdan has the construction experience to 
match every type of street condition. Our construction and design professionals have worked together 
closely over the years to develop the highest quality time‐tested construction procedures and specifications. 
Close attention to details such as crack treatments, interlayer placement, and removal area selections are 
crucial to a durable finished pavement.  

 Willdan's Expertise  

▪ Pavement rehabilitation design, street widen-
ing, median, and drainage improvements for 
hundreds of projects 

▪ Design professionals highly experienced in 
pavement overlay and street improvement en-
gineering 

▪ Extensive experience selecting cost-effective 
methodologies that withstand the test of time 
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Proposed Firm Staff 
A successful partnership for this type of project requires expertise in pavement rehabilitation, storm drainage de-
sign engineering, and effective coordination with District staff, community members of Saddle Creek Community 
Services District, and other project stakeholders to ensure the project reflects the expectations of its stakeholders.  

Although overall firm credentials and experience are important, the key to a successful project is the caliber and 
depth of experience of the individuals assigned to the team. Willdan offers the Saddle Creek Community Services 
District a highly‐qualified team of in‐house professionals with the technical qualifications and diverse capabilities 
necessary to undertake the services requested for the District's public infrastructure projects. 

Project Management Team 

Mr. Peter Rei, PE, PLS, will serve as Project Manager and main point of contact for the project. Mr. Rei has over 36 
years of experience in both the public and private sectors administering roadway pavement and storm drainage 
improvements similar to those desired by the District. Mr. Rei has served as the Public Works Director/Road Com-
missioner in three Northern California counties where he was responsible for design and maintenance of all road-
ways and storm drainage improvements within those Counties. Mr. Rei has served as the City Engineer for the City 
of Hughson since 2015. In this role, he assists the City on an ongoing basis with evaluation, design, and construc-
tion of all pavement and storm drain improvement projects. As Project Manager, Mr. Rei will: 

▪ Work with District's staff and lead key team members to jointly prepare a strategy for pursuing the assigned 
projects 

▪ Establish appropriate internal coordination activities to best provide the services needed 

▪ Monitor, review and report on the project's status to the District at regular intervals 

▪ Solicit information from and coordinate reviews by the District 

▪ Be the primary contact and focus of project correspondence to maximize communications between the Dis-
trict, other agencies, and Willdan's team members 

▪ Monitor the general progress of the project and thoroughly review all major documents prior to submittal to 
the District 

Ms. Roxanne Hughes, PE, will serve as our Quality Assurance Manager. In this role, Ms. Hughes will administer the 
contract-specific quality assurance program and will work closely with Mr. Rei to ensure our services are top qual-
ity. She will meet periodically with Mr. Rei to review progress and performance and address any performance is-
sues. With 21 years of experience in the engineering field, her extensive expertise in Pavement Management Sys-
tem updates and street improvements design will be an invaluable asset during the evaluation of existing pave-
ment conditions and throughout the project. Ms. Hughes possesses a wide breadth of knowledge in street im-
provements design and ADA compliance and has been highly involved in street projects similar to this project.  

Technical Support Team 

Mr. Tyrone Peter, PE, will serve as Civil Design Task Leader. His 11 years of experience managing and designing all 
types of public works projects provide a solid foundation to understand what is needed to deliver a successful pro-
ject. Mr. Peter possesses comprehensive experience with design of state highway, new street, street widening, 
street realignment, pavement rehabilitation, ADA compliance, light rail and railroad, grade separation, flood con-
trol facility, water, and sewer projects. He has supervised feasibility study, project study report, project report, 
construction document preparation as well as grade certification issuance, construction administration, and con-
struction inspection. He is proficient at managing large project teams with sub-consultants and multiple technical 
disciplines. During his career, Mr. Peter has served as project manager, civil engineering task leader, supervising 
engineer, senior engineer, design engineer, and designer for over 200 street improvement projects.  

Mr. Nick Weis, EIT, will serve as Design Engineer and will assist Mr. Peter with preparing plans and specifications 
for construction of the proposed improvements. He is the designer for various similarly scoped roadway rehabilita-
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tion projects and will bring this working knowledge to prepare cost-effective street design PS&E. Mr. Weis is profi-
cient in AutoCAD, EPA Storm Water Management Model (SWMM), Civil 3D, SAP 2000, EPANET, ArcGIS, MATLAB, 
and Sketch Up. 

Mr. Ross Khiabani, PE, GE, will serve as Geotechnical Engineer. Mr. Ross Khiabani oversees and performs diversi-
fied geotechnical assignments involving soil mechanics and foundation engineering, soil stabilization, landslide 
analysis and stabilization, settlement evaluations, liquefaction studies, slope stability analyses, laboratory testing, 
and inspection services during construction operations. His vast experience includes providing engineering services 
for commercial, industrial, institutional, ports and harbors, public works, transportation (including major bridges, 
local roads, freeways and toll roads) and water and wastewater facilities projects. 

Mr. Edward Cox will serve as Utility Coordinator and will be responsible for coordination with local utility agencies 
whose facilities may be affected by the proposed construction projects. Utility coordination will play a critical role 
in minimizing construction delays, change orders, and preventing damage to existing utilities within the project 
areas. Mr. Cox possesses over 33 years of public works experience involving utility coordination, public works in-
spection, and labor compliance. His utility coordination expertise encompasses roadway and bridge rehabilita-
tion/reconstruction projects of varying sizes. Mr. Cox is highly skilled in the utility coordination process from pre-
liminary design through construction. His expertise includes identifying and resolving utility conflicts; coordinating 
and working with multiple utility agencies with utilities impacted by project construction; reviewing and docu-
menting the progress of the utility relocation effort; identifying permitting requirements for both aerial and under-
ground utility construction; and recommending construction methods that best suit the project as well as the util-
ity being relocated. Mr. Cox collaborates with the design team to prepare utility relocation plans that are con-
structible and adhere to applicable federal, state, and local requirements. 

Mr. Jeffrey Lau, PE, will serve as Traffic Engineer. He possesses expertise with various facets of traffic engineering, 
including field investigations, traffic data collection and analysis, traffic design, and project management. Mr. Lau 
has been involved in fieldwork, design, and drafting on a variety of traffic engineering projects such as traffic sig-
nals, signing and striping, street lighting, and construction traffic control. Mr. Lau has also assisted with traffic im-
pact studies and analyses, plan checking, and engineering and traffic survey updates. He is highly proficient in Au-
toCAD, MicroStation, Synchro, HCS+, PC-Warrants, AGi32, and Crossroads Collision Database. 

Mr. Raj Gupta will serve as Construction Manager and Inspector. He has over 31 years of extensive experience in 
the construction industry - specializing in infrastructure, highway, bridges, water-main, storm drain, sewer, com-
munity development, and utilities relocation. He is well-versed in project planning; constructability review; investi-
gation, documentation, and evaluation; construction management; and construction supervision for projects utiliz-
ing state and federal funds. Mr. Gupta has served as a team leader, chief inspector, senior field engineer, and field 
engineer. In these roles, he supervised, inspected, and monitored construction, reconstruction and maintenance 
for various infrastructure and highway projects.  

Team Availability 

Willdan is committed to providing the staffing and resources required to complete the District's project on sched-
ule and within the allotted and agreed upon budget. Willdan's internal project management procedures call for 
preparing labor requirements for each active project and integrating that data into a labor projections and re-
source allocations database for all projects. The projections for each project are aggregated by technical disciplines 
to produce company‐wide labor needs and to identify shortages or surpluses. Willdan's workload is reviewed on a 
weekly, monthly, and quarterly basis. 

A breakdown of our team's availability is provided herein. 

Project Team Member Project Role Availability Percentage 

Peter Rei, PE, PLS Project Manager 40 

Roxanne Hughes, PE Quality Assurance Manager 10 

Tyrone Peter, PE Civil Design Task Leader 35 
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Project Team Member Project Role Availability Percentage 

Nick Weiss, EIT Design Engineer 35 

Ross Khiabani, PE, GE Geotechnical Engineer 15 

Edward Cox Utility Coordinator 10 

Jeffrey Lau, PE Traffic Engineer 15 

Raj Gupta Construction Manager/Inspector 80 

Subconsultant Team 

Condor Earth (Condor) has been providing materials testing services for almost three decades on projects through-
out California. These projects include a myriad of wide-ranging project types and include all public infrastructure 
involving roadway, bridges, underground utilities, and water and wastewater distribution and treatment facilities. 
Condor maintains an excellent reputation for working closely with design professionals, permitting agencies, and 
other project team members to verify that construction materials conform to design plans and specifications. 

Condor’s testing laboratories are certified through the National Bureau of Standards and are recognized and ap‐
proved by the California Department of Transportation, California Office of Statewide Health Planning and Devel-
opment, and Division of the State Architect. Their procedures, equipment, and personnel qualifications conform to 
requirements outlined in ASTM E-329. The Nuclear Regulatory Commission licenses storage and use of Condor’s 
nuclear density testing gauges and certifies their technicians. All field and laboratory testing equipment is cali-
brated on an annual or more frequent basis by an outside agency as part of their internal quality assurance. 

Resumes 

As directed in the District's Request for Proposals, Willdan has provided resumes for our project team on the fol-
lowing pages. 
  



 

Proposal for Saddle Creek Road Improvement and Maintenance 

 

5 

Peter Rei, PE, PLS 

Project Manager 

Profile Summary 

Education: BA, Geography/Cartography, Humboldt State University 
 BS, Civil Engineering, Chico State University 

Registration:  Land Surveyor, California No. 5963 
 Civil Engineer, California No. 49623 

Experience: 36 Years 

 
Mr. Peter Rei has extensive experience in civil engineering and land surveying with 23 years serving as a senior 
management level administrator for California counties. In these roles, he was the one primarily responsible for 
planning, grant application, planning, grant application, design, and construction of infrastructure projects pre-
dominantly for local roads and bridges. Mr. Rei currently assists the City of Hayward with management of their de-
velopment projects – processing, review, and approval of final maps, parcel maps, improvement plans, and a myr-
iad of development‐related applications and projects. Based upon Mr. Rei's recommendations, the City has 
streamlined their processes and significantly reduced the number of backlogged projects. 

Relevant Project Experience 

Engineering & Traffic Survey, City of Hughson, California. Client Manager responsible for client contact and ensur-
ing client satisfaction for project such as the engineering and traffic survey to re-certify 13-segments. The report 
included radar survey study, 24-hour counts, accident data analysis, review of existing and none-readily-apparent 
conditions and report documenting 85th, 50th percentile speeds and average speeds as well as 10th mile per hour 
pace. The study was compiled in compliance with current California. Manual of Uniform Traffic Control Devices (CA 
MUTCD) Section 2B.13 guidelines and as required by the California Vehicle Code Section 627 and 40802. 

Contract Staff Augmentation, County of Mariposa, California. Interim Director of Public Works responsible for all 
department services and staff during County recruitment efforts to find a full-time director. 

County of Mariposa, California. Director of Public Works/Local Transportation Commission Executive Director re-
sponsible for supervising final design and construction of four fire stations which had been poorly managed prior 
to my arrival. He restructured a previously very unsuccessful department and lifted morale of employees. He ap-
plied for and received over $12 million in new transportation grants and completed over $8 million in construction. 

County of Tuolumne, California. Director of Public Works/Tuolumne County Transportation Council Executive Di-
rector responsible for over $30 million in transportation grants; completing construction of infrastructure for new 
law and justice center, and completing construction of over 20 miles of new road construction on major roadways. 
Other responsibilities involved coordination with Caltrans on completion of East Sonora Bypass – Stage 1 and on 
funding and design for East Sonora Bypass – Stage 2.  

County of Humboldt, California. Deputy Director of Public Works (Engineering) responsible for managing a $24 
million Humboldt County Jail construction project and for an $11.5-million retrofit of Humboldt County Courthouse 
damaged in the 1996 earthquake. 

Contract City Engineering Services, City of Hughson, California. Contract City Engineer responsible for managing 
engineering services and acting as an extension of City staff. The services include providing municipal services for 
residents, businesses, governmental agencies, and other uses within and around the City of Hughson. One project 
involves a management of a state Active Transportation Program Grant to construct 1,300 feet of new sidewalk 
along the south side of Fox Road from Charles Street to Tully Road. The project improvements include new curb, 
gutter and sidewalk, street widening, ADA-compliant ramps at street intersections, storm drain inlets, resetting 
sewer and water boxes to grade and coordinating relocation of existing overhead telecommunications lines. Addi-
tional services include overseeing the process to obtain new right of way from 13 of the 14 affected property own-
ers fronting on the work. 
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Deputy Director of Public Works, County of Humboldt, California. Project Manager responsible for the $24 million 
Humboldt County Jail construction and for $11.5 million retrofit of Humboldt County Courthouse damaged in 1996 
earthquake and seven federally-declared disasters. 

Stonebrae Golf Course Community, City of Hayward, California. Plan Review Coordinator responsible for all infra-
structure review and approvals for two villages within the golf course community development. Responsibilities 
included regular meetings with the developer, review of all civil engineering and utility submittals, negotiation of 
conditions of approval for upcoming village phases, negotiation for release of bonds for completed villages, and 
regular weekly meetings to coordinate planning and engineering issues. 

La Vista Development, City of Hayward, California. Plan Review Coordinator responsible for serving as the primary 
contact during review and approval of a 179-unit housing and parkland development. Responsibilities include de-
termining required infrastructure and negotiating with the developer, creating a new zone of benefit in the City’s 
Landscaping and Lighting District, coordinating all stormwater management reviews, creating a new Geologic Haz-
ard Abatement District and annexing the La Vista project into the new district, reviewing and approving the final 
tract map, and presenting the project to City Council for approval. The effort requires regular meetings with the 
developer and his representatives and a wide range of resource agency representatives. 

Baumberg Subdivision/FedEx Regional Distribution Center, City of Hayward, California. Plan Reviewer responsi-
ble for assisting the Development Services and Public Works Departments with ongoing reviews and serving as the 
City's liaison with the developer and their consultants during review and approval of all infrastructure – particularly 
drainage infrastructure, tentative map review, final tract map review, and approval on this challenging, changing 
project. This project began as a 13-lot industrial subdivision and transformed into a five-lot industrial subdivision 
when FedEx Corporation expressed interest in locating a new regional distribution center on the property. The pro-
ject is located immediately adjacent to San Francisco Bay and thus involves significant oversight by both the City, 
County, and a host of state and federal regulatory agencies.  

Mountain Springs Golf Course Community, County of Sonora, California. Lead Staff responsible for review of vari-
ous infrastructure issues and – as part of the County’s management team – assisting with regular meetings with 
the developer and at public hearings with the Planning Commission and Board of Supervisors. The project involved 
2,076 lots in the original configuration and included extending water and sewer infrastructure over 2 miles from 
the nearest facilities, major improvements to local roads and bridges, creation of new utility and road infrastruc-
ture to serve the proposed neighborhoods, and a variety of other regulatory issues.  

Development Engineering, City of Hayward, California. Development Review Engineer responsible for serving at 
the City’s offices three days a week until the position is filled (anticipated to occur in September 2016). Services 
include processing an average 10 to 15 subdivision tract maps, five to eight parcel maps, five to 10 certificates of 
compliance, and over a dozen other applications – often occurring simultaneously with Planning applications. Addi-
tional services include performing other related engineering functions and providing support at the Permit Center 
counter. 

Private Engineering Consulting Firm, Eureka, California. Manager of Land Development Division/Project Manager 
responsible for design and construction of a 74-lot subdivision in Hydesville and Project Manager for over 20 sewer 
and water projects for rural water and sewer districts. As professional civil engineer/ professional land surveyor, 
was responsible for roadway design for four Caltrans Highway projects; Survey Party Chief for bathymetric map-
ping of nine harbors in California for USGS; Survey Party Chief for construction of the Eureka Mall; and Survey Party 
Chief for over 50 civil engineering construction projects in nine states. Also recorded parcel maps and records-of-
survey in 12 California counties for projects, served as Staff Surveyor for five years, and performed surveys for con-
struction projects in nine states. 
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Roxanne Hughes, PE 

Quality Assurance Manager 

Profile Summary 

Education: BS, Civil Engineering (magna cum laude); California Polytechnic State University, San Luis Obispo  

Registration:  Civil Engineer, California No. 62381 

Experience: 21 Years 

 
Ms. Roxanne Hughes has worked in varying aspects of civil engineering for 21 years. Her primary responsibilities 
include land development plan checking, city engineering, project management, and pavement engineering. Ms. 
Hughes specializes in project management, city engineering, pavement engineering, construction management, 
administration of federally-funded projects, and coordination and oversight of various public works plan checking. 

Relevant Project Experience 

Downs Street Roadway Improvements, City of Ridgecrest, California. Pavement Engineering Task Leader respon-
sible for pavement design for improvements to Downs Street between Upjohn Avenue and Ridgecrest Boulevard. 
Improvements involved widening the street and installing curb, gutter, curb ramps, and sidewalk. Preliminary engi-
neering involved utility research, right-of-way research, field investigations, soils testing, and ground survey. The 
preliminary design report identified and evaluated the various factors that would affect project delivery. 

San Pablo Resurfacing, City of Pinole, California. Project Manager responsible for overall project oversight for 
preparing specifications using the City's boilerplate template modifying them to be project specific. Willdan will 
prepare and submit complete Request to Initiate Federal Funds to include PES forms, right-of-way certification, 
and Request for Authorization package to secure the E-76. Willdan will also assist with environmental compliance 
needed in order to obtain an authorization to proceed. 

Pavement Management and Design Services, Morongo Band of Mission Indians. Project Manager responsible for 
overall project oversight for pavement engineering services for reservation-wide roadway pavement management 
system, projection of alternative roadway rehabilitation strategies, selection of an optimal strategy, and 
preparation of plans, complete specifications and engineer’s cost estimate for implementation of a reservation-
wide ARHM overlay project.  

Pavement Management Services, City of Ridgecrest, California. Project Manager responsible for overall project 
oversight to convert the City's database to MicroPaver from Street Saver. Services provided included creation of a 
citywide database describing all roadway segments with current pavement condition and historical treatment data 
for upload to MicroPaver, GIS linkage for use in the City’s GIS and generating a full pavement management report 
with a five-year maintenance and rehabilitation strategy using assigned budgets.  

Pavement Design and Construction Engineering Services, City of Westlake Village, California. Project Manager 
responsible for overall project oversight for ongoing pavement evaluation and maintenance program 
management. Services provided include an annual review of the City street network, corresponding update of 
Capital Improvements Projects and implementation of the CIP street projects from design though construction. 
Implementation includes provision of complete Plans, Specifications and Cost Estimate, advertisement of bid, 
award of contract, construction management and project close out through notice of completion and release of 
retention. In years that STPL funds are programmed, the scope of work also includes full administration of the 
federal funding process to secure the funds, ensure federal compliance during construction and invoice Caltrans 
for reimbursement.  
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Tyrone Peter, PE 

Civil Design Task Leader 

Profile Summary 

Education: BS, Engineering and Civil Engineering, Tamil Nadu College of Engineering 
 Civil Engineering, Murugappa Polytechnic 

Registration:  Civil Engineer, California No. 81888 

Experience: 11 Years 

 
Mr. Tyrone Peter is an accomplished civil engineer for multi-discipline and multi-agency infrastructure projects 
and is known for providing innovative, quality engineering services to ensure project delivery within budget and 
schedule. As the project manager for the Prairie Avenue Improvement project, with qualified staff and resources, 
he will be responsible for successful project delivery. Mr. Peter's 11 plus years of experience managing and design-
ing all types of public works projects provide a solid foundation to understand what is needed to deliver a success-
ful project and make him the perfect fit for overseeing the entire project as well as specific civil engineering tasks.  

Mr. Peter's comprehensive experience includes design of state highway, new street, street widening, street rea-
lignment, pavement rehabilitation, light rail and railroad, grade separation, flood control facility, water, and sewer 
projects. He has supervised feasibility study, project study report, project report, construction document prepara-
tion as well as grade certification issuance, construction administration, and construction inspection. He is profi-
cient at managing large project teams with subconsultants and multiple technical disciplines. During his career, Mr. 
Peter has served as project manager, civil engineering task leader, supervising engineer, senior engineer, design 
engineer, and designer for over 200 street improvement projects with design contracts ranging from $5,000 to 
$2.9 million. 

Mr. Peter possesses a strong work ethic and leadership skills that enable him to provide clear priorities and direc-
tion in project delivery. Using his ability to assess his staff’s strengths, Mr. Peter positions his team members 
where they can be most successful. He uses his collaborative nature to build and maintain consensus among a vari-
ety of stakeholders to the benefit of project delivery.  

Relevant Project Experience 

Bus Route Street Improvements, Bear Valley Springs Community Services District, Tehachapi, California. Project 
Manager responsible for overall project management and oversight required to rehabilitate 10 miles of street im-
provements. The project involves AC pavement removal and reconstruction for localized repairs; cold in-place re-
cycling; cold milling of existing pavement; application of tack coat; placement of asphalt concrete; asphalt-rubber 
hot-mix overlay; cap pavement with high tensile fiber; adjustment of manhole frames and covers and water valve 
stack covers; replacement of water blow-off service line and connection and air and vacuum system; installation of 
monument covers to grade; application of traffic striping and legends; other miscellaneous asphaltic work; and all 
appurtenant improvements. Willdan evaluated existing storm drain culverts and local drainage problems and pro-
posed upgrades. 

Firestone Boulevard Capacity Enhancement, City of South Gate, California. Project Manager responsible for over-
all project management and oversight required for the corridor improvements from Alameda Street to Hunt Ave-
nue. The improvements involved increasing traffic capacity by reconfiguring the roadway from four to six lanes; 
pavement rehabilitation; landscape and hardscape medians; median lighting; sidewalk, curb and gutter, and drive-
way approach reconstruction; ADA-compliant ramps; parkway trees; artistic elements, corridor entrance monu-
ment; bus shelter and bus turnouts; and traffic signal modifications. Services provided included civil, traffic, pave-
ment, and drainage engineering; landscape architecture, survey and right-of-way engineering; and utility reloca-
tion. 

Los Alamitos Boulevard Median Improvements, City of Los Alamitos, California. Project Manager responsible for 
overall project management and oversight required for the improvements between Cerritos Avenue and Katella 
Avenue. Improvements involved raised median, pavement delineation, landscape and irrigation improvements, 
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street lighting and traffic signal improvements at intersections with Florista Street and Sausalito Street. There was 
minor traffic signal modification at intersections with Katella Avenue and Cerritos Avenue. The improvements were 
based upon City’s desired four-lane with median design alternative.  

Downs Street Widening, City of Ridgecrest, California. Civil Engineering Task Leader responsible for providing and 
overseeing all civil improvement design required for the widening improvements. The project includes environ-
mental compliance, right-of-way research, and design. The project limits are Upjohn Avenue and Ridgecrest Boule-
vard. Improvements include street widening and new curb, gutter, curb ramps, and sidewalks. The preliminary en-
gineering services include utility research, right-of-way research, field investigations, soils testing, and ground sur-
vey.  

Street Improvements Phase II, City of Los Alamitos, California. Project Manager responsible for overall project 
management and oversight required for resurfacing of the following projects in the Phase II city-wide program: 

▪ Via El Mercado Street Improvements 

▪ Old Town West Improvements (Chestnut Street, Walnut Street, Florista Street) 

▪ Commercial Street Improvements (Cerritos Avenue, Ball Road, Reagan Street, Humboldt Street, Portal Drive, 
Winners Circle, Los Alamitos Boulevard, Los Vaqueros Circle) 

Willdan conducted site reconnaissance to observe the pavement condition, conducted coring, testing and engi-
neering analysis and summarized the findings in a geotechnical report. Per the recommendation, the City streets 
within the project limits were ground and resurfaced with 2-inch thick asphalt-rubber hot mix or removed and re-
placed with asphalt concrete over aggregate base or with joint plain cement concrete. Visible cracks were filled 
with rubberized crack filling material. All manhole, water valve, anode, and monitoring well covers within the pro-
ject limits were adjusted to grade. Existing curbs and driveways were protected in place within the limits of the 
project. Sidewalks were improved and ADA-compliant ramps were brought up to current standards.  

Woodleigh Lane Improvements, City of La Cañada Flintridge, California. Senior Civil Designer responsible for coor-
dinating and preparing the contract documents for the residential street improvements between Foothill Boule-
vard and Berkshire Avenue. The length of the street is approximately 2,855 linear feet. The comprehensive engi-
neering design services included environmental engineering; civil, drainage, traffic and geotechnical engineering, 
survey; right-of-way mapping and engineering; utility and neighborhood coordination; landscaping, hardscaping, 
and tree preservation and/or restoration; SWPPP; and NPDES compliance with MS4 permit. The project involved 
total reconstruction of the asphalt concrete roadway with asphalt-rubberized hot mix; reconstruction of PCC curb, 
gutter, drive approach, and access ramps; reconstruction of catch basins; installation of Trash TMDL BMP; restora-
tion of landscaping, hardscaping, and irrigation; preservation of treescaping; re-installation of traffic striping, 
house number on curb, pavement legend, and signage; preparation and implementation of SWPPP; and other ap-
purtenant work.  
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Nicholas Weis, EIT 

Design Engineer 

Profile Summary 

Education: BS, Civil Engineering (structural engineering specialization), University of California, Irvine 

Registration:  Engineer-in-Training, California No. 153822 

Experience: 3 Years 

 
Mr. Nicholas Weis is knowledgeable in technical standards and is skilled in AutoCAD drafting. Mr. Weis is profi-
cient in AutoCAD, EPA Storm Water Management Model, MS: Word, PowerPoint, Excel and is experienced in Civil 
3D, SAP 2000, EPANET, Microsoft Project, ArcGIS, MATLAB, Sketch Up.  

Relevant Project Experience 

Bus Route Street Improvements, Bear Valley Springs Community Services District, Tehachapi, California. Design 
Engineer responsible for assisting with design required to rehabilitate 10 miles of street improvements. The project 
involves AC pavement removal and reconstruction for localized repairs; cold in-place recycling; cold milling of exist-
ing pavement; application of tack coat; placement of asphalt concrete; asphalt-rubber hot-mix overlay; cap pave-
ment with high tensile fiber; adjustment of manhole frames and covers and water valve stack covers; replacement 
of water blow-off service line and connection and air and vacuum system; installation of monument covers to 
grade; application of traffic striping and legends; other miscellaneous asphaltic work; and all appurtenant improve-
ments. Willdan evaluated existing storm drain culverts and local drainage problems and proposed upgrades. 

Los Alamitos Boulevard Median Improvements, City of Los Alamitos, California. Design Engineer responsible for 
assisting with design of street improvements between Cerritos Avenue and Katella Avenue. Project improvements 
involved raised median, pavement delineation, landscape and irrigation improvements, street lighting, and traffic 
signal improvements. Minor traffic signal modifications were designed. The improvements were based upon the 
City’s desired layout of a four-lane alternative with median. 

Firestone Boulevard Capacity Enhancement, City of South Gate, California. Design Engineer responsible for assist-
ing with design of corridor improvements from Alameda Street to Hunt Avenue. The improvements involved in-
creasing traffic capacity by reconfiguring the roadway from four to six lanes; pavement rehabilitation; landscape 
and hardscape medians; median lighting; sidewalk, curb and gutter, and driveway approach reconstruction; ADA-
compliant ramps; parkway trees; artistic elements, corridor entrance monument; bus shelter and bus turnouts; 
and traffic signal modifications. Services provided included civil, traffic, pavement, and drainage engineering; land-
scape architecture, survey and right-of-way engineering; and utility relocation. 

California High Speed Rail AT&T Infrastructure Relocation, Parsons/California High Speed Rail Authority, Madera 
and Fresno Counties, California. Design Engineer/Plan Reviewer responsible for reviewing as-builts to relocate 
AT&T facilities associated with the California High Speed Rail project. Assisted in revising horizontal alignments to 
avoid existing structures and right-of-way limits and added existing facilities to profile views of the proposed align-
ment in preparation of vertical alignment design. The work involved both horizontal and vertical relocation for re-
placement telephone ducts and vaults within utility corridor right-of-way crossing the railroad alignment and 
within associated local roadway where overcrossings are constructed. 

Downs Street Widening, City of Ridgecrest, California. Design Engineer responsible for assisting with design of 
widening improvements. The project includes environmental compliance, right-of-way research, and design. The 
project limits are Upjohn Avenue and Ridgecrest Boulevard. Improvements include street widening and new curb, 
gutter, curb ramps, and sidewalks. The preliminary engineering services include utility research, right-of-way re-
search, field investigations, soils testing, and ground survey.   
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Ross Khiabani, PE, GE 

Geotechnical Engineer 

Profile Summary 

Education: MS, Geotechnical Engineering, California State University, Long Beach 
 Geology, Pahlavi University, Iran 

Registration:  Geotechnical Engineer, California No. 2202 
 Civil Engineer, California No. 37156 

Experience: 34 Years 

 
Mr. Ross Khiabani performs diversified geotechnical assignments involving soil mechanics and foundation engi-
neering, soil stabilization, landslide analysis and stabilization, settlement evaluations, liquefaction studies, slope 
stability analyses, laboratory testing, and inspection services during construction operations. His vast experience 
includes providing engineering services for commercial, industrial, institutional, ports and harbors, public works, 
transportation (including major bridges, local roads, freeways and toll roads) and water and wastewater facilities 
projects. This broad experience has given him a unique insight into local geotechnical and seismic conditions, and 
construction processes. Mr. Khiabani keeps in close communication with local, city, county, and state reviewers 
and is familiar with governing codes and requirements.  

During his career, Mr. Khiabani has served as Project Manager or Geotechnical Engineering Task Leader for over 35 
street improvement projects with design contracts ranging from $50,000 to $500,000 

Relevant Project Experience 

Florence Avenue Corridor Improvements, City of Inglewood, California. Geotechnical Engineering Task Leader 
responsible for geotechnical engineering and testing necessary for the corridor improvements along the Cren-
shaw/LAX Transit Corridor. Improvements included street resurfacing; sidewalk, curb and gutter, and driveway ap-
proach reconstruction; ADA-compliant curb ramps; raised median island modifications; pedestrian pathways with 
decomposed granite treatments; Class II and II bike lanes; traffic signal modifications; signing and striping; and bus 
stop improvements and new installations.  

Downs Street Widening, City of Ridgecrest, California. Geotechnical Engineering Task Leader responsible for ge-
otechnical engineering and testing necessary for the widening improvements. The project includes environmental 
compliance, right-of-way research, and design. The project limits are Upjohn Avenue and Ridgecrest Boulevard. 
Improvements include street widening and new curb, gutter, curb ramps, and sidewalks. The preliminary engineer-
ing services include utility research, right-of-way research, field investigations, soils testing, and ground survey.  

Firestone Boulevard Capacity Enhancement, City of South Gate, California. Geotechnical Engineering Task Leader 
responsible for geotechnical engineering and testing necessary for the corridor improvements from Alameda 
Street to Hunt Avenue. The improvements involve roadway widening from four to six lanes; pavement rehabilita-
tion; landscape and hardscape medians; median lighting; sidewalk, curb and gutter, and driveway approach recon-
struction; ADA-compliant ramps; parkway trees; artistic elements, corridor entrance monument; bus shelter and 
bus turnouts; and traffic signal modifications. Services provided included civil, traffic, pavement, and drainage en-
gineering; landscape architecture, survey and right-of-way engineering; and utility relocation.  

Lakewood Boulevard Regional Corridor Capacity Enhancement, City of Lakewood. Geotechnical Engineering Task 
Leader responsible for geotechnical engineering and testing necessary for complete street/green street improve-
ments between the north city limits and Del Amo Boulevard. Improvements involve street widening and median 
improvements; Class II bike lanes in both directions; turn lanes; landscape planting and irrigation; overhead distri-
bution and transmission power undergrounding; sidewalk, curb and gutter, and driveway approach reconstruction; 
street resurfacing; catch basin construction; storm water quality improvements to comply with Green Streets pol-
icy; bike lockers, bus shelter, and traffic signal modifications. Services provided include civil, traffic, pavement, 
drainage, and geotechnical engineering; landscape architecture, survey and right-of-way engineering, and utility 
relocation.   
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Edward Cox 

Utility Coordinator 

Profile Summary 

Education: United Association Local 250 Apprentice Program 

Experience: 33 Years 

 
Mr. Edward Cox possesses over 33 years of public works experience involving utility coordination, public works 
inspection, and labor compliance. His utility coordination expertise encompasses roadway and bridge rehabilita-
tion/reconstruction projects of varying sizes. Mr. Cox is highly skilled in the utility coordination process from pre-
liminary design through construction. His expertise includes identifying and resolving utility conflicts; coordinating 
and working with multiple utility agencies with utilities impacted by project construction; reviewing and docu-
menting the progress of the utility relocation effort; identifying permitting requirements for both aerial and under-
ground utility construction; and recommending construction methods that best suit the project as well as the util-
ity being relocated. Mr. Cox collaborates with the design team to prepare utility relocation plans that are con-
structible and adhere to applicable federal, state, and local requirements. 

Relevant Project Experience 

Ninth Street Pavement Rehabilitation, City of Highland, California. Utility Coordinator responsible for providing 
utility coordination for pavement rehabilitation between Del Rosa Drive to Palm Avenue. Services involved pave-
ment engineering; utility coordination; plans, specifications, and estimate; and engineering during construction.  

Ninth Street Safety Improvements, City of Highland, California. Utility Coordinator responsible for providing utility 
coordination for street widening at specific locations; slurry sealing the project limits; restriping the project limits 
to incorporate two 13-foot through lanes, one 12-foot two-way left-turn lane, 5-foot Class II bicycle lanes; and 8-
foot parking lanes; installing pedestrian count-down heads at five signalized intersections; and installing an in-
pavement roadway lighting system with advance flashing beacons. Willdan provided civil and traffic engineering 
design, utility coordination, and E-76 Authorization for Construction submittal assistance. 

Base Line Safety Improvements, City of Highland, California. Utility Coordinator responsible for providing utility 
coordination for a 0.25-mile segment along Base Line. Willdan's scope of work involved street, traffic signal, street 
lighting, landscaping and irrigation, and signing and striping plans, specifications, and estimate; CEQA/NEPA docu-
mentation; topographic surveys; legal descriptions; plat mapping for right-of-way takes and street vacations; and 
utility coordination.  

Drummond Avenue Widening, City of Ridgecrest, California. Utility Coordinator responsible for providing utility 
coordination for design of new curb, gutter, sidewalks, crosswalks, ADA curb ramps, asphalt concrete paving, sign-
ing and striping along Drummond Avenue between Downs Street and Inyo Street. The improvements were funded 
by the Highway Safety Improvement federal programs and required a consultant with expertise in managing feder-
ally-funded projects. The Drummond Avenue widening involves improvements for two lanes of travel in each direc-
tion to align with an existing cross section at Downs Street and Inyo Street. Willdan prepared the CEQA/NEPA doc-
uments. The services provided included preliminary engineering, field review, right-of-way certifications, geotech-
nical study, and utility coordination. 

Palos Verdes Drive North Bicycle Lane, City of Rolling Hills Estates, California. Utility Coordinator responsible for 
providing utility coordination for design and construction of bicycle lanes between Crenshaw Boulevard and the 
west city limits. Willdan provided design and construction engineering services for 1.26 miles of roadway widening 
to add 5-foot bicycle lanes within a 200-foot right-of-way and a second through lane at major intersections to in-
crease capacity. The improvements included raised medians, street resurfacing, and traffic signal modifications.   
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Jeffrey Lau, PE 

Traffic Engineer 

Profile Summary 

Education: BS, Civil Engineering, Civil Engineering, California Polytechnic State University, Pomona 

Registration:  Civil Engineer, California, No. 83887 

Experience: 13 Years 

 
Mr. Jeffrey Lau possesses expertise with various facets of traffic engineering, including field investigations, traffic 
data collection and analysis, traffic design, and project management. He is experienced with field work and design 
for a variety of projects such as traffic signals, signing and striping, street lighting, and construction traffic control. 
Mr. Lau has assisted with traffic impact studies and analyses, plan reviews, and engineering and traffic survey up-
dates. He is highly proficient in traffic software programs such as AutoCAD, MicroStation, Synchro, HCS+, PC-War-
rants, AGi32, and Crossroads Collision Database. 

Relevant Project Experience 

Firestone Boulevard Capacity Enhancement, City of South Gate, California. Traffic Designer responsible for traffic 
engineering improvements required for the corridor improvements from Alameda Street to Hunt Avenue. The im-
provements involved increasing traffic capacity by reconfiguring the roadway from four to six lanes; pavement re-
habilitation; landscape and hardscape medians; median lighting; sidewalk, curb and gutter, and driveway approach 
reconstruction; ADA-compliant ramps; parkway trees; artistic elements, corridor entrance monument; bus shelter 
and bus turnouts; and traffic signal modifications. Services provided included civil, traffic, pavement, and drainage 
engineering; landscape architecture, survey and right-of-way engineering; and utility relocation. 

Drummond Avenue Widening, City of Ridgecrest, California. Traffic Design Task Leader responsible for traffic en-
gineering improvements for design of new curb, gutter, sidewalks, crosswalks, ADA curb ramps, asphalt concrete 
paving, signing and striping along Drummond Avenue between Downs Street and Inyo Street. The improvements 
were funded by the Highway Safety Improvement federal programs and required a consultant with expertise in 
managing federally-funded projects. The Drummond Avenue widening involves improvements for two lanes of 
travel in each direction to align with an existing cross section at Downs Street and Inyo Street.  

Ninth Street Improvements, City of Highland, California. Traffic Designer responsible for traffic engineering im-
provements for street widening at specific locations; slurry sealing the project limits; restriping the project limits to 
incorporate two 13-foot through lanes, one 12-foot two-way left-turn lane, 5-foot Class II bicycle lanes; and 8-foot 
parking lanes; installing pedestrian count-down heads at five signalized intersections; and installing an in-pave-
ment roadway lighting system with advance flashing beacons. Services provided include civil, traffic, pavement, 
and drainage engineering, survey and right-of-way engineering, utility coordination and relocation, landscape ar-
chitecture, and E-76 Authorization for Construction submittal assistance. 

Garfield Avenue Corridor Improvements, City of Paramount, California. Traffic Designer responsible for traffic 
engineering improvements required for street improvements between the north City and the south city limits. The 
design involved street widening to accommodate a third lane in each direction; street resurfacing; two concrete 
intersections; concrete sidewalk, curb and gutter, and driveway approach reconstruction; catch basin construction; 
streetscape improvements for raised landscaped medians and modifications to existing medians; two entry monu-
ment signs; and traffic signal modifications at nine locations along the Garfield Avenue corridor. Services included 
civil, traffic, and drainage engineering; survey and mapping; utility relocation; landscape architecture; and pave-
ment management.  
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Raj Gupta 

Construction Manager/Inspector 

Profile Summary 

Education: BS, Civil Engineering, Civil Engineering 

Registration:  NICET- IV, Transportation Engineering-Senior Technician, Certificate No. 79683 
 SWPPP Certified/Water Pollution Control for Construction Sites (24-hour training) 
 Safety Excellence, PB Corporation 
 CPR (8-hour training class) 
 Nuclear Gauge Operator Training, Certificate No. 13454 
 Safety and Health Construction Hazardous Waste Sites. (40-hour training), OHSA 
 Safety Trained – General Industry, OSHA 
 Aerial Lead Safety Training, Caltrans 
 Just-in-Time Training for Jointed Plain Concrete Pavement Placement, Caltrans 

Experience: 31 Years 

 
Mr. Raj Gupta has over 31 years of extensive experience in the construction industry - specializing in infrastruc-
ture, highway, bridges, water-main, storm drain, sewer, community development, and utilities relocation. He is 
well-versed in project planning; constructability review; investigation, documentation, and evaluation; construc-
tion management; and construction supervision for projects utilizing state and federal funds. Mr. Gupta has served 
as a team leader, chief inspector, senior field engineer, and field engineer. In these roles, he supervised, inspected, 
and monitored construction, reconstruction and maintenance for various infrastructure and highway projects. He 
possesses considerable experience in construction quality assurance and control; scheduling quality assurance and 
control testing and monitoring; site instructions; contract management, evaluating and approving extra work, 
change-order, payment estimate requests; resolving claims and disputes; and implementing Cal-Osha and SWPPP 
programs along with various other assigned construction management and inspection responsibilities. 

Relevant Project Experience 

Bus Route Street Improvements, Bear Valley Springs Community Services District, Tehachapi, California. Con-
struction Manager/Inspector responsible for construction management and inspection required to rehabilitate 10 
miles of street improvements. The project involves AC pavement removal and reconstruction for localized repairs; 
cold in-place recycling; cold milling of existing pavement; application of tack coat; placement of asphalt concrete; 
asphalt-rubber hot-mix overlay; cap pavement with high tensile fiber; adjustment of manhole frames and covers 
and water valve stack covers; replacement of water blow-off service line and connection and air and vacuum sys-
tem; installation of monument covers to grade; application of traffic striping and legends; other miscellaneous as-
phaltic work; and all appurtenant improvements. Willdan evaluated existing storm drain culverts and local drain-
age problems and proposed upgrades. 

Maple Avenue Improvements, City of Rialto, California. Construction Inspector responsible for inspection of 
street improvements involving concrete repairs. The project involved removing and replacing damaged sidewalk, 
curb, gutter, cross gutter, driveways, and other PCC improvements. Willdan provided construction management 
and inspection services. 

Base Line Avenue/Interstate 15 Interchange, SANBAG/Caltrans, Fontana, California. Lead Field Engineer/Chief 
Inspector responsible for all construction inspection and supervision for widening improvements for the north and 
south-bound interchange with Interstate 15. The construction involved an underpass bridge structure; widening 
Base Line and East Avenues; relocating utilities, sewers, and storm drains; sound, anchor, and retaining walls. Re-
sponsibilities included construction management; coordinating with various contractors and agencies; implement-
ing traffic safety conforming to MUTCAD and City ordinances; implementing SWPPP and BMP as needed and di-
rected; monitoring night closures; ensuring all contractor work complies with contract documents and specifica-
tions; issuing NCRs; coordinating with various utility agencies to relocate affected utilities; resolving claims and 
conflicts; and reviewing and approving contract changes orders, quantity estimates, requests for payment, etc.  
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Ron Skaggs, PE, GE 

Materials Testing Engineer, Condor Earth Experience 

Profile Summary 

Education: MS, Geotechnical Engineering, University of California, Davis 
 BS, Civil Engineering, Civil Engineering, California State University, Fresno 

Registration:  Geotechnical Engineer, California No. 2295 
 Civil Engineer, California, No. 44588 

Experience: 32 Years 

 
Mr. Ron Skaggs possesses experience in a broad range of geotechnical design and construction projects. He spe-
cializes in pavement rehabilitation using full-depth reclamation; pavement recycling; cold-foam asphalt-mix and 
pavement design; lime-, cement-, and flyash-base stabilization; storm water BMP systems; and design and con-
struction of pavement systems. Mr. Skaggs is also the engineer-of-record for Condor’s Caltrans-approved materials 
testing laboratory. 

Relevant Project Experience 

Pavement Recycling. Principal Engineer for over 50 pavement recycling projects using CFA, CIR, and FDR method-
ologies; services include design and construction quality control. 

Construction Materials Testing. Completion of construction material QC testing programs on over 1,000 projects 
throughout California. 

Geotechnical Engineering Studies. Completion of over 500 geotechnical studies for institutional, commercial, and 
industrial projects throughout California. 

Mountain House New Town. Client Manager for geotechnical engineering, storm water master planning, environ-
mental services, geohydrology, construction storm water permitting, and construction dewatering. 

School Districts. Geotechnical engineering studies for new school sites and rehabilitation projects at over 100 sites. 

Ronald Reagan Presidential Library. Geotechnical designer and geotechnical construction quality control engineer. 

Port of Los Angeles, Pier 300. Geotechnical investigation and round improvement program for 122-acre hydraulic 
landfill. 

Offshore Geotechnical. Geotechnical engineering for offshore California drilling platforms and jack-up rigs for pe-
troleum exploration and production. 

Mine Facilities. Geotechnical engineering for tailings ponds, heap leap pads, and production facilities. 

Burlington Northern Santa Fe Intermodal Facility. Project Manager – Storm water permitting services, local CEQA 
permitting assistance. 
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Description of Firm's Relevant Work Experience 

Bus Route Street Improvements 

Bear Valley Community Service District 
28999 South Lower Valley Road 
Tehachapi, CA 93561 

Scope of Work Summary: 

Willdan provided design, bidding assistance, con-
struction management, inspection, and materials 
testing services required to rehabilitate 10 miles 
of street improvements. The project involves AC 
pavement removal and reconstruction for local-
ized repairs; cold in-place recycling; cold milling of existing pavement; application of tack coat; placement of as-
phalt concrete; asphalt-rubber hot-mix overlay; cap pavement with high tensile fiber; adjustment of manhole 
frames and covers and water valve stack covers; replacement of pipe culverts, water blow-off service line and con-
nection, and air and vacuum system; installation of monument covers to grade; application of traffic striping and 
legends; other miscellaneous asphaltic work; and all appurtenant improvements. 

2016-2017 Pavement Rehabilitation 

City of Ridgecrest 
100 West California Avenue 
Ridgecrest, CA 93555 

Scope of Work Summary: 

Willdan provided design, bidding assistance, con-
tract administration, construction observation, 
engineering sup-port, material testing, and labor 
compliance services for the City’s annual street 
resurfacing project. This year’s project included 
PCC improvements, cold milling, dig outs, leveling course, GlasGrid interlayer, AC overlay with high tensile fiber, 
and other appurtenant work on seven street segments throughout the City. 

Various Street Slurry Seal 

City of Rolling Hills Estates  
4045 Palos Verdes Drive North  
Rolling Hills Estates, CA 90274  

Scope of Work Summary: 

Willdan provided services for design, construc-
tion administration, and construction observation 
for the citywide slurry seal. The design included 
preparation of plans, specification and estimate 
for street improvements and utility coordination. 
As part of our services Willdan advertised the project for the City, reviewed bids, and prepared a bid analysis. Once 
the project was awarded, Willdan provided construction management/construction observation services. This 
year’s project included 2,000 square feet of dig outs, 635 extra-long ton of tire-rubber-modified slurry seal and 
pavement delineation. 

  

Client Representative: David Edmonds 
General Manager 
(661) 821-4428  
dedmonds@bvcsd.org 

Project Dates: 2017 to 2017 

Project Location Tehachapi, CA 

Project Size: $2 million 

Client Representative: Loren Culp 
City Engineer 
(760) 499-5082  
lculp@ridgecrest-ca.gov 

Project Dates: 2016 to 2017 

Project Location Ridgecrest, CA 

Project Size: $1.6 million 

Client Representative: Greg Grammer 
Assistant City Manager 
(310) 377-1577 extension 107 
GregG@ci.rolling-hills-estates.ca.us 

Project Dates: 2016 to 2017 

Project Location Rolling Hills Estates, CA 

Project Size: $227,000 
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Joint City Pavement Rehabilitation 

City of Westlake Village 
31200 Oak Crest Drive 
Westlake Village, CA 91361  

and 

City of Agoura Hills 
30001 Ladyface Court 
Agoura Hills, CA 91301 

Scope of Work Summary: 

Willdan provided design, bidding assistance, con-
struction management, inspection, and materials 
testing services for the joint pavement rehabilita-
tion project in the Cities of Westlake Village and 
Agoura Hills. The cities combined annual street 
resurfacing projects to take advantage of cost 
savings realized by the economy of scale of bidding out one large project that encompasses work within both cit-
ies. The project is being administered by the City of Westlake Village and managed through a joint agreement be-
tween the two cities. Willdan was responsible for management of the portion of work within the City of Westlake 
Village. The projects included dig outs, crack treatment, cold milling, AC overlay, ARHM overlay, RAP slurry seal, 
speed humps, utility adjustments, and pavement delineation.  

Commercial Street Improvements Phase II 

City of Los Alamitos 
3191 Katella Avenue  
Los Alamitos, CA 90720 

Scope of Work Summary: 

Willdan provided design, bidding assistance, con-
struction management, inspection, and materials 
testing services required for resurfacing of the 
following projects in the Phase II city-wide pro-
gram: 

▪ Via El Mercado Street Improvements 

▪ Old Town West Improvements (Chestnut Street, Walnut Street, Florista Street) 

▪ Commercial Street Improvements (Cerritos Avenue, Ball Road, Reagan Street, Humboldt Street, Portal Drive, 
Winners Circle, Los Alamitos Boulevard, Los Vaqueros Circle) 

Willdan conducted site reconnaissance to observe the pavement condition, conducted coring, testing and engi-
neering analysis and summarized the findings in a geotechnical report. Per the recommendation, the City streets 
within the project limits were ground and resurfaced with 2-inch thick asphalt-rubber hot mix or removed and re-
placed with asphalt concrete over aggregate base or with joint plain cement concrete. Visible cracks were filled 
with rubberized crack filling material. All manhole, water valve, anode, and monitoring well covers within the pro-
ject limits were adjusted to grade. Existing curbs and driveways were protected in place within the limits of the 
project. Sidewalks were improved and ADA-compliant ramps were brought up to current standards. 

  

Client Representative: Ray Taylor 
City Manager (Westlake Village) 
(818) 706-1613 
Ray@wlv.org 

and/or 

Ramiro Adeva 
City Engineer (Agoura Hills) 
(818)-597-7300 
radeva@ci.agoura-hills.ca.us 

Project Dates: 2016 to 2016 

Project Location Westlake Village/Agoura Hills, CA 

Project Size: $1.8 million 

Client Representative: Stephen Mendoza 
Public Works Director 
(562) 431-3538 
SMendoza@cityoflosalamitos.org 

Project Dates: 2014 to 2014 

Project Location Los Alamitos, CA 

Project Size: $400,000 
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Work Plan 

Project Understanding 

Willdan understands the District is seeking engineering design services for Year 1 pavement improvements, includ-
ing assessing the current condition of pavement and storm drainage improvements throughout the District; re-
viewing past reports documenting the condition of pavement; preparing plans, specifications, and estimates, and 
provide recommendations for design of new pavement and storm drainage rehabilitation projects. 

In addition, Willdan understands that the District desires to create an ongoing pavement maintenance program 
that will provide an improvement of the overall average Pavement Condition Index (PCI) from a value of 62, as doc-
umented in the May 2016 report prepared by Peter Rei, PE, PLS, to a minimum value 79 by the year 2021, and to 
maintain that level of PCI on an ongoing basis. Cost-saving current strategies such as applying reinforcing layers to 
wheel paths, using inter layers for crack mitigation, or adding high tensile fibers to the asphalt mixture will all be 
considered to identify the most cost effective repair strategy for each street. Each segment will be revisited to de-
termine the best strategy to apply.  

Willdan understands that the District’s pavement condition study shows 31.4 percent of the District’s roadway is 
currently in poor or very poor condition. The pavement management analysis categorized most of the District's 
roadways as requiring some type of preventative maintenance or total replacement/reconstruction over the next 
five years.  

In response to this deferred maintenance need the District was successful in May 2017 in passing a new assess-
ment for roadway improvements. According to the General Manager there will be approximately $130,000 in 
funding on a yearly basis that will be generated by the new assessment. In addition, there are other resources that 
are available to assist with storm drain cleaning ,leaf removal and other roadway maintenance activities. 

Willdan anticipates that the desired roadway pavement and storm drainage improvements will consist of both seal 
coats, thin and think overlays on existing pavement throughout the development. These improvements are all on 
local streets and will not include any capacity enhancements that require addressing any environmentally sensitive 
issues. Therefore, the project will be considered categorically exempt for CEQA compliance. Willdan anticipates 
that base plans will be prepared using District record drawings supplemented with aerial imaging and GIS data 
where record drawings may not be available. The base plan will be annotated with proper symbols/hatches and 
construction notes describing applicable strategies. This approach keeps the design cost very lean and effectively 
provides adequate construction notes and details for the contractor to successfully deliver the intended pavement 
and storm drainage rehabilitation improvements. 

Willdan understands that many of the District roads do not include a center stripe or edge stripe and that, except 
for Saddle Creek Drive and Oak Creek Drive, the scope will only include installing limit lines and STOP pavement 
markers as the street work will completely obliterate the existing striping. The overlay plans will be properly anno-
tated to give direction on restriping and provide corresponding typical details for striping layout on the detail 
sheets. 

As outlined in the enclosed expanded scope of work for the geotechnical and engineering investigations, Willdan 
will provide geotechnical and engineering investigations of the subgrade and existing pavement through field in-
vestigations, laboratory testing, review of prior pavement analyses, and review of any as‐built drawings that may 
exist. A report of this investigation will be provided to District staff and options for project delivery will be evalu-
ated. 

Once the report has been reviewed and the scope of services has been agreed upon, Willdan will provide project 
management; utility coordination; and street improvement and storm drainage design plans/drawings, specifica-
tions, and engineers estimates. These plans will be provided for review at the 90% completion and 100% comple-
tion milestones to be sure that the District concurs that the most important pavement restoration needs are being 
properly addressed. 
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As a separate effort, Willdan will collaborate with District staff to develop a new encroachment permit process, as 
well as new standard pavement plans and details. It is important to manage the ongoing challenges that street cuts 
pose to the significant investment that the District will be making to improve the roadways throughout the devel-
opment. Through our over 50 years of working with public agencies to help manage roadways all over California 
we can offer considerable expertise to assist the District in compiling these tools. 

Scope of Work 

Project Management 

Mr. Rei will maintain contact with District staff primarily through email updates on the project's status on a sched-
ule agreed upon with District staff at the kick-off meeting. It is our experience this communication activity results 
in early identification and resolution of potential issues that could cause project delays. 

Upon receipt of the notice to proceed, a project kick‐off meeting will be conducted to meet with District staff and 
concur on project goals, timeline, and scope of work. Each aspect of the project will be discussed, including pave-
ment rehabilitation, design criteria, utility coordination, traffic control, ADA compliance, environmental clearance, 
plans and specifications preparation, cost estimates, submittal reviews, and any anticipated construction issues. 

Willdan will obtain any necessary or updated supporting documentation such as GIS and aerial photo files, utility 
contacts, record drawings, existing drainage reports, and current/changed boilerplate specification documents 
from the District. 

Throughout the duration of the project, Willdan will coordinate the work of our staff and monitor progress against 
the schedule and implement necessary measures to correct schedule slipage or budget overrun. 

One additional meeting will follow submittal of the preliminary design report (PDR). At that time, the project team 
will receive direction from the District for final design implementation. 

Base Plan Preparation 

The District will furnish Willdan with copies of any available improvement plans, aerial photogrammetric survey, 
and utility mapping within the project limits, including street, storm drain, culvert, sewer, signing and striping, traf-
fic signal, landscape, any existing survey and aerials, and other data necessary to support the base mapping within 
the project limits. We do not anticipate any supplemental aerial imaging or field survey will be necessary to com-
plete base mapping. A site visit will be conducted to fill in any data gaps and confirm accuracy of the base map-
ping.  

From the base plan and field review data, we will prepare construction plans. Willdan will prepare a plan view of 
the proposed street improvements at a scale no greater than 1" = 100' horizontal for the street segments with  
1" = 20' scale details as needed for special repairs. The plans will be prepared electronically in AutoCAD 2014 digi-
tal format or equal. 

Optional Survey. If the PDR identifies drainage improvements, profile changes, or other project design needs that 
will require ground survey, Willdan will subcontract survey through ESP and provide a scope and fee proposal 
based upon the identified project needs at that time. 

Field Investigation/Research 

Peter Rei will perform a comprehensive field review of the assigned street segments. Photographs will be taken to 
catalog existing site conditions and additional field measurements may be collected for a complete and accurate 
design. Willdan will assess the existing storm drain system and identify upgrades or repairs as necessary 

 Project Management Deliverable(s) 
▪ Meeting attendance rosters and notes 
▪ Detailed project schedule 

▪ Telephone logs 
▪ Bi-weekly status emails 

 Base Plan Preparation Deliverable(s) 
▪ Base plan using record drawings and aerial imagery  
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Utility Notice and Coordination 

Willdan's experienced Utility Coordinator, Edward Cox, will work with the District with respect to the District's utili-
ties, as well as with outside utility service providers. This results in timely communications and decreases the time 
that may be required to obtain information from the utilities. Identifying and avoiding utility conflicts during our 
design will minimize the potential for costly delays during construction. During the initial information gathering 
task of this project, Willdan will submit utility request notices to each of the locally identified serving utility provid-
ers. Willdan will obtain an updated list of utility companies to use for this purpose. Upon receipt of the plans, Will-
dan will develop a digital master file depicting the location of known utilities within the project limits. This file will 
be referenced into the base plans used in the development of the preliminary and final design documents. 

Follow‐up correspondence and coordination with utilities will be ongoing and will be incorporated into our design 
at all stages. A second utility notice will be sent out at the 90 percent design milestone with an 11‐inch by 17‐inch 
set of the plan sheet layouts showing the utility base plan to ensure confidence in the location of all utilities. 

Willdan will be responsible for: 

▪ Notify and coordinate with the utility agencies regarding the project‐related modification of their facilities. 
Determine special requirements for utility facilities, including protection, right‐of‐way, and construction meth‐
ods within the vicinity of the utility. 

▪ Provide a second utility notification letter (prepare to relocate) and a third utility notification letter (notice to 
relocate), along with the 100 percent submittal PS&E for any utilities that are required to relocate. 

▪ Submit a preliminary and final set of plans to each utility company that identifies the location of the utility, 
and any conflict area clouded to show the utility companies the areas that conflict. 

▪ Verify that the project's final design is compatible with known utilities in the project area to be installed, relo-
cated, adjusted, or otherwise modified, including adding utility relocation windows into the District's construc-
tion schedule if necessary. 

Environmental Documentation 

We understand the identified street segments will rely on local District funds. As such, the California Environmen-
tal Quality Act (CEQA) criteria will be applied. More specifically, the application of provisions under Article 19 – 
Categorical Exemptions (CE). Willdan will prepare the notice of exemption forms for the District to execute and file. 
We understand that if potential construction-related activity impacts are identified during design, the District will 
prepare a negative declaration. 

Geotechnical Analysis and Report 

Background Review and Pavement Distress Survey. We will review available subsurface data and published geo-
logic and geotechnical maps and documents to determine general subsurface conditions at the project site. We 
will perform a pavement distress mapping for presence of alligator cracking, longitudinal and transverse cracking, 
rutting, patches and utility cuts, distortions and depressions. During this survey, we will identify and mark location 
for pavement coring and subgrade sampling. 

Field Investigation. We propose to perform coring of pavement in total of 18 locations, 6 locations on Saddle 
Creek Drive, and 12 locations on the remaining community routes at strategic locations. 

  

 Utility Notice and Coordination Deliverable(s) 
▪ Copies of transmittals, submittals, and letters sent to utili-

ties and agencies 
▪ Summary of utility coordination status upon delivery of fi-

nal construction contract documents 

 Environmental Documentation Deliverable(s) 
▪ CEQA categorical exemption – notice of exemption forms  
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Existing pavement section, asphalt concrete and aggregate base thicknesses will be documented and representa-
tive subgrade soils will be collected for laboratory testing to determine their index and engineering properties. The 
core locations will be backfilled with the excavated spoils and tamped, then cold asphalt will be used to patch the 
holes. 

Prior to field exploration, a site visit will be performed to mark the core locations and evaluate access conditions 
for drilling equipment. We will also call USA for underground utility locating at least 48 hours before any field 
work. However, all available subsurface utility information should be provided to Willdan prior to initiating field 
exploration to reduce the potential for damaging existing utilities at the site. We will provide traffic control during 
the proposed coring operation. We also assume that a no fee encroachment permit will be provided to us. 

Geotechnical Laboratory Testing. Laboratory tests will be performed on subsurface soil samples to determine 
their physical and engineering characteristics, which may include any or all the following: 

▪ In‐place moisture and density 

▪ Grain size distribution 

▪ R‐value testing 

Engineering Analyses and Report. Results obtained from the field observation, coring and laboratory tests will be 
used to develop an opinion on existing asphalt, aggregate base and subgrade soils and define parameters for engi-
neering analyses, and provide pavement design recommendations including alternative design, such as AC/AB, full 
depth asphalt, and grind and overlay with rubberized asphalt overlay option for the assigned Traffic Index. The re-
port will include compaction requirements; subgrade preparation; earthwork specifications, and treatment recom-
mendations for wet, unsuitable, and/or saturated conditions. 

Preliminary Design Report 

Willdan will compile a preliminary design report (PDR) with the 10 percent design submittal for review and ap-
proval by the District. The report will contain a summary of the initial reconnaissance notes, utility provided infor-
mation, field survey findings, any photographs of conditions for discussion, and the base design concept with pre-
liminary construction cost estimate. The report will be discussed with District representatives to make reliable, 
cost effective decisions with regard to the proposed street improvements. During preparation of the PDR, Willdan 
will review existing information, such as the pavement management report and field review of the street to make 
recommendations regarding the construction needs. In addition, the report will address the disposition of existing 
utilities and coordination, and anticipated requirements. The PDR will also identify recommendations for combin-
ing streets into a single bid package or separating into two or more projects, based on construction methods, geog-
raphy and cost impacts. 

Plans, Specifications, and Engineer's Cost Estimate 

Upon approval of the PDR and agreement on the final design approach, Willdan will prepare engineering plans, 
technical specifications, and engineers estimate of construction costs for the street pavement rehabilitation pro-
ject(s). Plans will be prepared on 22‐inch by 34‐inch layout, and submitted half size on bond at the 10-percent, 90-
percent and on both half- and full-size bond at 100-percent submittal for the District's review and comment. Final 
approved drawings will be wet stamped and signed by the engineer of record. 

Willdan will meet with District staff to identify sections of the existing storm drain system that have construction 
defects.  We will evaluate the existing storm drain facilities and propose remedial measures to improve the defec-
tive segment(s).  At this time, we do not anticipate any drainage studies and assume that the existing drainage sys-
tem meets design capacity.  Per the District's request, Willdan will stipulate on the plans and specifications that 
continuous access to the golf course, commercial facilities, and residential parcels be maintained during construc-
tion of the storm drain facilities.  

 Preliminary Design Report Deliverable(s) 
▪ Three hard copies of the preliminary design report (10% 

design submittal) 
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Final Engineers Design Report (Final PS&E) 

Street Construction Plans. The assigned street segment(s) construction plans will include 100 scale plan views 
(double pane) for any pavement slurry, overlay rehabilitation, or storm drainage improvements with typical cross‐
sections. The plan set will also contain: location maps, general and construction notes, survey controls, quantity 
tables, and details sufficient to support successful bid and construction of the improvements. 

The project plans will be prepared in AutoCAD 2014 on the District's standard title block. Drafting of the plans will 
be performed in accordance with District drafting standards, format, and conventions. An appropriate horizontal 
and scale (e.g., horizontal 1" = 100') will be used to clearly convey the design. The District will provide District 
standard plans, drafting standards (layers, colors, text properties, pen‐tables, etc.), title and base sheet, and sam‐
ple plans – if available. If these items are not available, Willdan will provide examples for District approval at the 
kick‐off meeting. Willdan will identify and/or develop standard details as necessary for inclusion into the project 
plans to delineate construction of the improvements. 

Utility Plans. Willdan will incorporate identified utility features and locations provided by the serving utilities on 
the respective street improvement plans. The plans will also include any utilities that are to be constructed within 
the respective street segment areas, as well as those to be relocated by others, where applicable. 

Pavement Delineation and Signing. Pavement delineation and signing will be minimal in this project set, as all 
street segments, except for Saddle Creek Drive, are all local streets. The restriping will consist of repainting center 
lines, limit lines and white STOP legends on Saddle Creek Drive and limit lines and white STOP legends on local 
streets as directed by the District. 

As an approach to be cost effective bid package, we suggest an area map depicting the project limits together with 
typical striping details be developed and included as exhibits within the bid document instead of 100‐scale striping 
plans. 

A field verification of the existing conditions will be performed utilizing geographical information system (GIS) da-
tabase and GIS handheld units that will identify any areas with painted lines in bad conditions as well as identify 
the golf cart crossing locations. Once this has been collected, the data will be utilized to identify the locations in 
the area map and details specific to those areas will be developed as a guide for the contractor. 

Traffic Control Plans Option. Street construction and resurfacing projects typically require traffic control plans 
(TCP) to be furnished by the contractor as part of the construction contract. The District maintains control over the 
traffic handling through appropriate specifications in the contract documents and requiring TCP approval by Dis-
trict Staff. This approach provides the most economical product and also allows the traffic handling to be adapted 
with specificity for the final order of work that the contractor will implement. However, if the District would like to 
include engineered TCP in the bid set for particular areas of concern, Willdan will prepare them for additional com-
pensation. 

Specifications. Utilizing the District‐provided boilerplate Willdan will prepare the project's Specifications, complete 
and ready for bidding purposes using the latest edition the State of California Department of Transportation Stand-
ard Plans and Specifications. Willdan's specifications will support the selected overlay, storm drainage and con-
struction strategies. Willdan will be responsible for compiling project specifications that are complete and ready 
for bidding purposes and that are signed by a civil engineer registered in the State of California. A full set of specifi-
cations will be provided at 90 and 100 percent design levels. Willdan will address traffic control requirements in 
the contract documents and specifications to construct the improvements. 

Engineer's Cost Estimate. Willdan will prepare a detailed engineer's estimate of probable costs in Microsoft Excel 
spreadsheet format. The items will be arranged in chronological order of construction and will identify the bid 
items to be included in the contractors' bid forms. The estimate will be based upon recent bid prices for similar 
street construction projects in the Sierra Foothills. Backup quantity calculations will be provided showing detailed 

 Plans, Specifications and Engineer's Cost Estimate Deliverable(s) 
▪ 10-, 90- and 100-percent plans, specifications and engi-

neers estimates 
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computations for accuracy of the quantities upon request. The engineer's construction cost estimate will be based 
on plan sheet quantities and will be furnished at 90‐percent, and final 100‐percent design milestones. 

Constructability Review. Between the 90- and 100-percent design submittals, Willdan will provide a constructabil-
ity review as part of the design process. This review is a standard quality control measure used by Willdan to help 
limit contract change orders and potential claims against this project. 

Bidding Assistance 

During the bidding process, Willdan will be on call to provide analysis and interpretation of the drawings and speci-
fications. When requested to do so, Willdan will prepare and issue addenda to address concerns of potential bid-
ders. If a pre-bid conference is necessary, Willdan will be present to answer questions from prospective bidders. 
Willdan will assist District staff in the receipt of sealed bids, analysis of bids received, receipt of required bonds, 
and verifying the bidder's ability to perform the contract for the project within the time constraints set forth in the 
documents. In addition, Willdan will assist the District with coordinating the advertisement of the project bid and 
the evaluation criteria regarding the prequalification of bidding contractors, as well as participate in the evaluation 
of submitted bids and provide recommendations of bids received. 

Construction Management 

1. Assist District with public awareness and information program to keep residents and local stakeholders ad-
vised of project status along with impacts to traffic flow circulation, including answering questions from public 
about project. 

2. Prepare construction file. 

3. Ensure that contractor distributes public construction notices and places construction and information signs. 

4. Prepare special concerns to be presented at preconstruction conference. 

5. Conduct meeting and prepare preconstruction meeting minutes and distribute to attendees. 

6. Review contractor's safety program in consultation with District staff. 

7. Through Willdan's system of project control, monitor activities related to project such that project is con-
structed pursuant to contract documents, industry standards, and in timely fashion. 

8. Log, track, and process submittals, RFIs, RFCs, CCOs, field directives, NOPCs, Non‐Conformance 

9. Reports (NCRs), construction schedule, and detailed traffic control plan. 

10. Document contractor's 20‐day notices, mechanic's liens, and stop notices. 

11. Assume responsibility for coordination with inspection staff and District staff. 

12. Monitor and coordinate activities of design engineering support, surveying, testing, and work by utilities or 
other agencies. 

13. Coordinate contractor's field work with utility companies and other agencies. 

14. Prepare weekly statement of working days and submit to contractor and District. 

15. Establish and conduct weekly construction progress meetings to: 

✓ Resolve all old business issues to maximum extent possible 

✓ Address all items of new business as presented by any party 

 Final Engineers Design Report (Final PS&E) Deliverable(s) 
▪ One PDF set and one full-size and three half-size sets of 

plans at 90- and 100-percent design completion 
▪ One MS Word file and three hard copies of complete speci-

fications at 90- and 100-percent design completion 

▪ One Excel file and three hard copies of estimated quanti-
ties and engineer's estimate of probable costs at 90- and 
100-percent design completion 
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✓ Review project schedule and address any deviations 

✓ Review submittal log in terms of items needed and resubmittals required and review RFI, RFC, CCO, NCR, 
and NOPC logs 

✓ List status of construction items recently undertaken or ongoing 

✓ List planned construction items for next two weeks, usually known as two‐week look ahead schedule 

✓ Review SWPPP issues 

✓ Review contractor's safety program 

16. Prepare minutes for weekly construction progress meeting. A sample of Willdan's weekly meeting minutes can 
be provided upon request. 

17. Provide claims mitigation monitoring, including proactively applying foresight to discover unforeseen conflicts 
prior to contractor encounter. 

18. Evaluate and respond to contractor's requests for clarification of plans and specifications. 

19. Ensure that all questions, conflicts, and issues are immediately brought to District's attention and addressed 
with appropriate directives to contractor. 

20. Conduct special site meetings, when necessary, with contractor and District staff to review job progress, 
scheduling, and coordination. 

21. Perform quantity, time, and cost analyses required for negotiation of contract changes. 

22. Negotiate and prepare change orders, including memorandum of explanation and cost estimates, to substanti-
ate change order and send to District for review. 

23. Monitor and perform immediate and thorough analysis of validity of all potential claims that arise. 

24. Maintain all data for change orders and record information with regard to time of dispute, time of notification 
by contractor, and action taken by inspector. 

25. Monitor materials documentation and testing results and enforce corrections. 

26. Review for approval contractor's progress payment requests, negotiate differences over amount with contrac-
tor; and process payments through District's General Manager. 

27. Monitor preparation of punch list at substantial completion and follow up. 

28. Routinely review construction files to ensure conformance to District standards and good construction man-
agement practice. 

29. Ensure District receives as‐built set of drawings at completion. 

30. Assist District with stop notices and release of retention. 

31. Provide memorandum of clearance to issue notice of completion. 

32. Finalize and deliver all construction files and supplies to District for their records. 

Inspection 

1. Review plans, specifications, and all other contract‐ and construction‐related documents. 

2. Conduct field investigation to become familiar with existing facilities and project environment. 

3. Become familiar with traffic control plans, construction schedule, construction sequence, and permit require-
ments from other agencies. 

4. Verify that contractor conforms to design line and grades. 
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5. Attend weekly progress meetings with construction manager, contractor, and subcontractors. 

6. Provide full‐time (8 hours/day) and as‐needed construction inspection, of work to monitor materials and 
methods for compliance with plans, specifications, and contract documents; address and document non‐con‐
forming items as they are discovered. 

7. Monitor compliance with Cal OSHA requirements and compliance with all local, state, and federal regulations. 
Although Willdan will monitor activities, it is contractor's sole responsibility to provide workers with safe work-
ing environment. 

8. Monitor compliance with Clean Air Act and Clean Water Act (National Pollutant Discharge Elimination System 
– NPDES best management practices). Also, monitor contractor's compliance with approved SWPPP. 

9. Meet with contractor at beginning of each day and review proposed work plan, including specific details that 
may affect progress. 

10. Conduct daily measurements of quantities of work with contractor. 

11. Review actual contractor performance throughout day and discuss discrepancies with contractor as they oc-
cur. 

12. Assist in coordination of engineering support, surveying, specialty inspections, and fieldwork by utility compa-
nies. 

13. Ensure compliance of Underground Service Alert notification/delineation. 

14. Evaluate contractor's operation and production with respect to quality and progress and report to construc-
tion manager. 

15. Photograph continuous property frontages along street alignment once prior to construction and once imme-
diately following construction. Maintain photographic record of key elements of each major operation of work 
each day, with increased detail in situations of potential changes or claims. 

16. Closely monitor testing results and require contractor to provide corrective measures to achieve compliance. 

17. Maintain copies of all permits needed to construct project and enforce special requirements of each. 

18. Prepare and maintain detailed daily diary inspector reports on construction progress. 

19. Prepare clear and concise letters and memoranda, as needed. Establish solid paper trail. 

20. Maintain field file bound workbooks during construction, including cumulative record of quantities con-
structed, daily and weekly reports, working day reports, change order documentation, photographs, and other 
documentation. 

21. Analyze delays and review claims on timely basis and make recommendations to construction manager. 

22. Assist with review and evaluation of change order work. 

23. Provide complete measurements and calculations documented to administer progress payments. 

24. Ensure that Contractor maintains and submits clean set of plans marked in red for as‐built corrections on rec‐
ord drawings to be filed with District. 

25. Prepare punch list at substantial completion and follow up with contractor regarding progress of corrections. 

26. Schedule final inspection with District and applicable agencies; prepare, distribute, and inspect corrections to 
final punch list for completion; and recommend final acceptance. 

27. Prepare documentation for final payment to contractor. 

28. Upon project completion, provide finished set of project workbooks to District. 
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Materials Testing 

1. Attend preconstruction meeting, if needed. 

2. Provide field observation and compaction testing. The placement inspector will monitor temperature, thick-
ness, workmanship, and monitor compaction. Asphalt samples will be collected at every 500 tons and will be 
delivered to designated laboratory for testing. 

3. Provide asphalt plant inspector. The plant inspector will observe and document aggregate gradation, monitor 
the rubber binder blending and reaction process, temperature and time. The plant inspector will also verify 
that the binder viscosity is within the specification range prior to being mixed with the aggregate at the plant. 
The plant inspection will be done on the first two days of production and one mix sample will be collected for 
testing on each day. 

4. Provide and submit test results daily to field construction manager/inspector. 

5. Provide materials testing management, quality control, quality assurance and engineering support, as needed. 

6. Provide inspection and testing of Slurry seal. 

We will promptly submit daily reports that will include information on field observations, sampling, and testing, as 
well as related laboratory testing. These reports will conform to the project specifications and applicable codes. 
These will be provided to the District's designated representative for review. 

New Encroachment Permit Process/Standard Plans and Details Development 

1. Meet with District staff to clearly identify the most important issues that are of concern related to encroach-
ments, pavement cuts, utility repairs etc. 

2. Research existing Encroachment Permit processes and Standard Roadway Plans/Details from a variety of local 
agencies throughout California.  

3. Compile a Draft Encroachment Permit Process and set of Standard Roadway Plans/Details for review by the 
District. Willdan anticipates our effort will be limited to encroachment issues related to utilities and roadway 
design parameters.  Additional issues such as landscaping, decorative pavement, and other aesthetic items 
could be included at an additional cost to be negotiated once the draft encroachment process and standard 
roadway plans/details reports are completed. 

4. Following review by the District incorporate any comments or concerns into a Final Draft document.  

5. Present the Final Draft Encroachment Permit process and Standard Roadway Plans/Details to District staff. 

6. Once approval is received from District staff, prepare the Final Encroachment Permit process and Standard 
Roadway Plans/Details for inclusion in an agenda item for the District Board of Directors consideration/ap-
proval. 

7. Attend the District Board of Directors meeting to assist District staff in the presentation of the Final Encroach-
ment Permit process and Standard Roadway Plans/Details and answer any questions. 

Project Schedule 

It is understood that time is of the essence on this contract, as the District intends to advertise construction bids 
for the street work soon. Anticipating that the notice to proceed will be issued by the end of August, our expedited 
schedule will result in bidding the first roadway construction by the end of January 2018 with anticipated construc-
tion in Spring 2018. Willdan's proposed project schedule for completing the above scope of work for all street seg-
ments identified in the projects list is provided herein. 

 Deliverable(s) 
▪ Three copies of final encroachment permit process ▪ Three copies of standard roadway plans/details 
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Deliverable 
Weeks from  

Notice to Proceed 

Notice to Proceed/Kick-off Meeting 1 

Field Investigation/Research 1 

Geotechnical Analysis and Report 3 

Draft Preliminary Design Report (10-percent design submittal) 4 

Review and Comment by District 6 

Final Preliminary Design Report 8 

90-Percent Engineers Report (draft PS&E) 10 

Review and Comment by District 11 

Environmental Compliance (CEQA categorical exemption – notice of exemption forms) 11 

100-Percent Engineer's Report (final PS&E) 11 

Fee Proposal 
As requested in the District's Request for Proposal, Willdan has provided our fee proposal in a separate, sealed en-
velope. 

 



 
 
 
 
 

 

 
 
 
 
 
 
August 4, 2017 
 
 
 
Mr. Peter Kampa 
General Manager 
Saddle Creek Community Services District 
1000 Saddle Creek Drive 
Copperopolis, CA 95228 

Subject Fee Proposal for Saddle Creek Road Improvement and Maintenance 

Dear Mr. Kampa: 

Willdan is pleased to submit our fee for services outlined and presented in our technical proposal. 

Our fee proposal of $126,000 includes all items listed in the District's Request for Proposals, Section V, Scope of 
Services, Items 1 through 10 with the following limitations: 

Due to limited available construction funds, Willdan assumed a construction management and inspection period of 
15 days. Additional days, if necessary, will be added to the contract on a time-and-materials basis through a con-
tract amendment. The encroachment permit process and standard plans/details sections of the technical proposal 
assume that Willdan will do initial research and prepare a draft report for the District's consideration and comment 
followed by a final report prepared by Willdan. It is anticipated that these will be confined to only utility and road-
way and not a comprehensive set of standard plans that would include items such as landscaping, alternative pave-
ment finishes, and other standards not directly related to roadways or utilities. Willdan will gladly work with the 
District to create such a comprehensive set of standards – if the District is interested – and will provide a separate 
fee for the additional items. 

We appreciate this opportunity to submit our proposal and look forward to fully discussing the District's needs. If 
there are any questions regarding this submittal, please contact Mr. Peter Rei by phone at (209) 743-4469 or by 
email at prei@willdan.com. 

Respectfully submitted, 

Willdan Engineering 
 
 
 
 
David L. Hunt, PE 
Senior Vice President/Director of Engineering 
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RESOLUTION NO. 2017- 
 

A RESOLUTION OF THE BOARD OF DIRECTORS 
OF THE SADDLE CREEK COMMUNITY SERVICES DISTRICT APPROVING 

AGREEMENT WITH WILLDAN ENGINEERS FOR COMPLETION OF ENGINEERING 
WORK ASSOCIATED WITH DESIGN AND BIDDING, CONSTRUCTION MANAGEMENT 

AND OTHER PROFESSIONAL SERVICES ASSOCIATED WITH THE SADDLE CREEK  
ROAD IMPROVEMENT PROJECT   

 
 

WHEREAS, the Saddle Creek Community Services District (herein referred to as District) is a local 
government agency formed and operating in accordance with Section §61000 et seq. of the California 
Government Code; and 
 
WHEREAS, the District has adopted a goal and funding to support improvement and long term 
maintenance of Saddle Creek Roads; and  
 
WHEREAS, the District issued a Request for Proposals for the necessary professional engineering 
work in July 2017; and 
 
WHEREAS, a proposal was submitted by Willdan Engineering that has been determined to be 
responsive to the Request for Proposals and meeting the needs of the District; and  
 
WHEREAS, the Willdan Engineering proposal dated August 4, 2017 is attached hereto as Exhibit A. 
 
NOW THEREFORE BE IT RESOLVED THAT THE BOARD OF DIRECTORS OF THE SADDLE 
CREEK COMMUNITY SERVICES DISTRICT DOES HEREBY approve as follows: 
 

1. The General Manager is authorized to negotiate a final scope of work and fee in accordance 
with the attached proposal from Willdan Engineering. 

2. The work immediately authorized are the engineering tasks required to prepare for 
construction, including bidding services, for an amount not to exceed $65,000, and 
construction management work at not to exceed $50,000.   

3. The amount of the final contract cost shall be contained within the approved 2017/18 
budget, unless budget amendments for the work are approved by the Board.  

4. The General Manager is authorized to execute the District standard consulting services 
agreement with Willdan Engineering for the agreed upon work; if an agreement can be 
reached on an acceptable work scope and fee.     

 

WHEREFORE, this Resolution is passed and adopted by the Board of Directors of the Saddle 
Creek Community Services District on August 15, 2017, by the following vote: 

 



  

AYES:  
 

NOES: 
 

ABSENT:  
 

ABSTAIN: 
 
 
 
 
 
 
 

ATTEST: 
 
 
 

CERTIFICATE OF SECRETARY 
 

I, Peter Kampa, the duly appointed and acting Secretary of the Board of Directors of the 
Saddle Creek Community Services District, do hereby declare that the foregoing Resolution was duly 
passed and adopted at a Regular Meeting of the Board of Directors of the Saddle Creek Community 
Services District, duly called and held on August 15, 2017. 

 
DATED: ____________________. 
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